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ATTN: 25X1
REF: WEEKLY TWX REPORT
PROGRAM STATUS REPORT FOR WEEK ENDING 23 JUNE 1962. SUMMARY
OF MAJOR MILESTONE ACCOMPLISHMENT TO DATE INCLUDED IN THIS REPORT.
* 'SPACE MOCK-UP ON DOCK 21 JUNE DELIVERED 22 JUNE. STM NUMBER ONE
" RECEIVED AT ITEK 22 JUNE. PRIMARY DESIGN COMPLETED ALL MAJOR
‘SUBASSENBLIES 2 JUNE 1962. PERT SCHEDULE STATUS AS FOLLows-
\(’) UNIT TWO =~ CR!TlCAL PATH SCAN DRIVE WITH SLACK OF MINUS 1.3 WEEKS

UNIT THREE = CRITICAL PATH SCAN DRIVE WITH SLACK OF MINUS 1.3
WEEKS | | | | S
UNIT FOUR = CRITICAL PATH PLATEN WITH SLACK OF MINUS £.5 WEEKS
UNIT FIVE = CRITICAL PATH ELECTRONICS WITH ZERO SLACK
UNIT ONE FOR SUBASSEMBLY QUAL. TEST ON SCHEDULE WITH PLATEN THE

" CRITICAL ASSEMBLY. SLACK PREDICTIONS FOR ALL UNITS NOW BEING

KEYED B‘f' PREDICTED PARTS PROCUREMENT TIME. EXF’ED!TING OF ALL CRITICAL
\TEMS 1S BEING CONDUCTED AND NO END ITEM DELIVERY DATE SLIPPAGE 15
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